
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:00 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 217 Date: 14-Mar-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 552

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF moved all welding personnel into the OBG because of the rain.
ABF forces erected scaffolding in Crossbeam 15.

Bid Item: 056 X-L11-CB1.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DATHAN KAAIIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 X-L11-CB2.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV
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